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Subject DAACs/IT involvement in Planning System Implementation 

Description of Problem or Suggestion: 

Details of Planning Sub-system design are tentative, operational implications are not well understood. Detailed 
operational scenarios do not exist. 

Originator’s Recommendation 

Hughes should provide a plan for involving the DAACs and ITs in the implementation process, allowing them to 
evaluate the functionality as it is developed, with Hughes accepting the need to respond to feedback with design 
changes. In effect, the Planning System should be regarded as equivalent to or similar to an incremental track item. 
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